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CITY AND COUNTY OF DENVER

DEPARTMENT OF ENVIRONMENTAL HEALTH Division of Environmental Quality
Nancy J. Severson, Manager 201 W Colfax Ave Dept 1009

Denver, CO 80202

PHONE: (720) 865-5452

JOHN W. HICKENLOOPER FAX: (720) 865-5534
Mayor www.denvergov.org/DEH

October 13, 2005

Victor Ketellapper, P.E.

Project Manager

U.S. Environmental Protection Agency — Region VIII
Superfund Program

999 18th St., Suite 300

Denver, Colorado 80202-2466

Dear Mr. Ketellapper:

The September (2005) monthly status reports for the VB/I-70 Community Health Program are
appended. This month’s report includes a standalone summary of the small grants and community
funds activities from June through September of this year. As always, please feel free to contact me
if you have any questions or would like to modify the content, format, or distribution of future

reports.

Sincerely,

Martha F. Hoff, CIH, CSP
VB/I1-70 Community Health Program Administrator
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Vasquez Boulevard/l-70 Community Health Education and Outreach Plan

Community Health Program Update — September 2005

Program Area

September Tasks/Activities

October Tasks/Activities

Future Tasks/Activities

Health Education
And .
Community
Outreach

Health Education
Community Health Workers

>

>

Continued canvassing
activities.

Attended September clinic
debriefing meetings and EPA
Working Group meeting.
Attended weekly CHW Friday
meetings.

Provided biomonitoring
outreach for and assisted at all
September biomonitoring
clinics.

Program Development

>

Awarded one CHP grant to
Beverly Lumumba, Ph.D. for
the development of a VB/I-70
focused cultural diversity
workshop.

Scheduled cultural diversity
workshop sessions for CHW's.
Received final CHW contracts.
Continued development of new
outreach document on costume
jewelry with lead content.
Began development of home
renovation CHW positions.
Submitted contract paperwork
for three new CHW'’s.
Continued City processing of
2005/2006 CA for EPA grant.

Health Education
Community Health Workers

>
»

>

Continue canvassing outreach.
Attend community meetings/
events.

Attend year-end biomonitoring
recap meeting to identify
successful outreach strategies.
Conduct October biomonitoring
outreach and assist at final clinic
on 10/01/2005.

Participate in VB/I-70 focused
cultural diversity workshop
sessions with Dr. Beverly
Lumumba.

Program Development

>

>

Finalize City acceptance of
second year EPA grant.
Evaluate small grants proposals
as received; continue to solicit
applications for small grants.
Complete signature process for
CHW contracts.

Complete document
development and/or revisions for
identified outreach materials.
Assess ability to implement
CEASE’s recommendations for
CHP outreach to contractors and
real estate professionals.
Continue to identify resources to
assist with realtor, landlord, and
contractor outreach.

Health Education
Community Health Workers

>

>

Assist in developing second year
home visit content.

As time permits, assist in
developing methods to reach
mothers with newborns to provide
early intervention education;
conduct focused “mini” outreach
campaign if feasible.

Utilizing canvassing experiences,
work with a health educator to
define critical lead topics for a first
time home visit and effective
presentation of written materials.

Program Development

>

Review original training content
and format to streamline training
of new CHW’s.

Schedule training for new CHW’s.
Continue to define additional
program outreach methods and
audiences (e.g. school programs,
community events, media
campaigns, etc.).

Finalize preschool/daycare
presentation; schedule
presentations.

Utilize folder/divider presentation
for outreach material.
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Program Area

Health Education
And

Community
Outreach

September Activities/Tasks

» Worked with Risk Management
staff and NDHC to identify
acceptable insurance language
for DEH/NDHC contract.

» Provided EPA with Small Grant
Application packets for
distribution during community
relations activities.

> Met with EPA Community
Relations to assess landlord,
realtor, and contractor outreach
opportunities.

» Submitted paperwork to hire
additional 0.5 FTE staff to
support realtor/landlord/
renovator outreach activities.

> Began development of work
activity description for new
staff.

> Begin interview process for
new staff.

Data Management/Evaluation

» Tracked all relevant field
measures.

» Continued in-house
development of database for
field data.

> Developed first draft of home
visit evaluation form.

Community Partnership

» Participated in September
biomonitoring outreach meeting
and EPA Working Group meeting.

October Tasks/Activities

» Select and extend offer to new
staff member.

Data Management/Evaluation

» Continue to track field contact
metrics for evaluation of contact
rates, home visits, and access
agreements.

» Design evaluation visit protocol.

» Finalize data collection form.

Community Partnership

> Review final drafts of new outreach
document on costume jewelry.

> Initiate draft of CHP fact sheet for

inclusion in DHHA notification letters.

Future Tasks/Activities

Data Management/Evaluation
> Analyze evaluation data.

Community Partnership

> Define and develop second program
year outreach messages, methods,
audiences and materials.

» Work with Cross Community Coalition
to develop a newsletter article on CHP.
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September Tasks/Activities

> Participated in Outreach
Development Group (ODG)
activities; activities included
biomonitoring outreach and the
editing of DHHA results notification
letters.

» Partnered with neighborhood youth
for biomonitoring flyer distribution.

October Tasks/Activities

» Continue to support community and
EPA partnership efforts in obtaining
remaining access agreements.

Future Tasks/Activities

Biomonitoring

Biomonitoring Clinics

» Continued biomonitoring outreach
activities.

» Increased number of planned clinics
from four to ten for the month of
September.

Biomonitoring Clinics
» Meet with CDPHE to review 2005

biomonitoring clinics and processes.

Biomonitoring Clinics

» Conduct process improvement review
of 2005 clinics to increase efficiency
for 2006 clinics — include CDPHE,
NDHC, DEH, and CHW’s.

Case
Management

Case Management
Lead
» Two confirmed elevated blood
lead levels were identified and
referred for investigation and
follow-up.

Arsenic

» See Arsenic Subcommittee
Report for related activity;
awaiting confirmatory test for
elevated hair arsenic child.

Case Management

Lead

» Schedule environmental
investigations for confirmed
elevated children..

» Manage elevated children per
DHHA case and medical
management protocols

Arsenic

» [Evaluate confirmatory test
results.

Case Management

Page 3 of 3
EPA September 2005.doc
09/10/2005




VB/I-70 Community Health Program
September 2005 Status Report
Steering Committee Report

Steering Committee

US EPA Region VIII Victor Ketellapper
Patricia Courtney
DEH Celia VanDerLoop
Gene Hook
Jay Salas
Martha Hoff - chair
ATSDR Chris Poulet
DHHA Paul Melinkovich, MD.
PEHSU Mark Anderson, MD
CDPHE Mishelle Macias
Jane Mitchell
Community Gloria Shearer

Steering Committee Tasks

1. Develop a Memorandum of Agreement (MOA) describing the roles of various agencies,
responsibilities, reporting, information flow, and general funding responsibilities. pending
review — Denver City Attorney’s Office

2. Provide regular updates on program activities as required. ongoing

3. Review, approve, and coordinate planning, reporting, and activities of the program, Steering
Committee, and its subcommittees. ongoing

4. Resolve disputes that arise through the course of the program and issues that are not resolved
in subcommittees. as necessary

5. Identify, develop, and approve needed policies for effective program operation. ongoing

6. Coordinate between remedy implementation and community health program operations.
ongoing

7. Provide necessary coordination and transfer of program data. ongoing

8. Provide oversight to the planning, implementation, and evaluation of the program. ongoing

9. Review program evaluation methods and results; modify program as necessary. ongoing

September Activities and Tasks

A regular Steering Committee meeting was held on 09/28/2005. See attached meeting agenda
and notes.

October Activities and Tasks

Finalize and release program third quarter report. Begin to identify evaluation parameters for
first program year annual report. Each agency to obtain required signatures for Memorandum of
Agreement. '

Future Activities and Tasks

Develop, review, and release first program year annual report.
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VB/I-70 CHP
Steering Committee Meeting Agenda and Notes
Wednesday, September 28, 2005

Agenda

1. Evaluation measures — review draft/format
2. EPA update
3. Community Health Education and Outreach
¢ Community Health Workers
4. Biomonitoring — subcommittee update
5. Lead Data and Case Management — subcommittee update
6. Medical Management - subcommittee update
7. Arsenic Data and Case Management — subcommittee update
8. Medical Provider Education — subcommittee update
9. Memorandum of Agreement — distribute for signature
10. NDHC contract

In Attendance

Victor Ketellapper (EPA), Pat Courtney (EPA), Celia VanderLoop (DEH), Gene
Hook (DEH), Jay Salas (DEH), Martha Hoff (DEH), Jane Mitchell (CDPHE)

Notes

The committee reviewed the draft format of the quarterly program measures
report. After making final edits based upon committee input, Martha Hoff will
release the report in October. Martha noted that more measures will be
included in upcoming quarterly reports as measurement systems and
databases are fine tuned and/or upgraded. Martha will ask DHHA about ways
to identify project residency status in the lead database. Jane Mitchell indicated
that CDPHE clinic in-take forms could be amended to support the flagging of
individuals tested who live outside the project boundaries but spend more than
twelve hours per week within the boundaries, as well as those who do not.

Victor Ketellapper gave a brief review of the EPA’s status with regard to soil
removals and exterior lead-based paint activities. Victor noted that as of
9/30/2005 all access agreements should be forwarded to the contract
construction company and URI’s contract has ended.

Jay Salas gave an update on Community Health Worker activities. He

indicated that he would provide current canvassing numbers at the Working

09-28-2005 agenda and notes.doc
10/10/2005
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Group meeting on 09/29/2005. Jay stated that canvassing numbers were down
somewhat due to the amount of time spent on biomonitoring outreach and clinic
support during the June through September timeframe.

Jane provided a brief update on biomonitoring and noted that the biomonitoring
clinic scheduled for October 1% is the last clinic for the 2005 season.

As Dr. Melinkovich was unable to attend, there were no Lead Data and Case
Management Subcommittee or Medical Management Subcommittee reports.

Jane gave an update on arsenic related program activities. She stated that
there is one elevated hair arsenic test result. A confirmatory retest has been
completed, with laboratory results pending.

As Dr. Anderson was unable to attend, there was no Provider Education
Subcommittee report.

Martha distributed the Memorandum of Agreement. It is ready for signature by
all partners.

Martha stated that the DEH contract with NDHC should be finalized soon. It
was anticipated to be final in August, but several insurance-related issues had
to be resolved.

Next Meeting
Wednesday, November 23" Webb Building, 10" floor, Rm. 10.G.2., 12:00 pm

09-28-2005 agenda and notes.doc
10/10/2005
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VB/I-70 Community Health Program
September 2005 Status Report
Subcommittee Report

Arsenic Data and Case Management Subcommittee

US EPA Region VIII Wendy O’Brien or alternate
DEH Gene Hook
CDPHE Jane Mitchell - chair

Arsenic Data and Case Management Subcommittee Tasks

[

Identify and select preferred reporting methods. and format for arsenic data. [Complete]

2. Develop a quality assurance and quality control plan for arsenic data management.
[Complete]

Develop a secure database system to assist with arsenic data management, reporting, and
tracking. [Complete]

Develop acceptable case tracking protocols. [Complete]

Develop case coordination protocols. [In progress]

Identify appropriate trigger levels for case management and case coordination. [Complete]
Develop evaluation and reporting mechanisms, and schedule for arsenic data and case
management issues. [In progress]

8. Report to the Steering Committee on progress, status, and issues requiring resolution. [On-

going] -

w

NSAW A

September Activities and Tasks

Contact was made with the family who had one child who tested high for arsenic in their hair.
The child was retested at one of the September clinics. Results of the retest are pending.

October Activities and Tasks

Review retest results and recommend appropriate case follow-up.
Mail lab result letters to all participants. Complete data entry for all participants tested at
September clinics.

Future Activities and Task

Provide requested data review and arsenic testing summary data to support recommendations to
the steering committee for changes to biomonitoring protocols for the 2006 field season.
Continue work on evaluation measures.

1 of §
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VB/1-70 Community Health Program
September 2005 Status Report

Subcommittee Report
Biomonitoring Subcommittee
US EPA Region VIII Wendy O’Brien or alternate
DEH Gene Hook
DHHA Marti Potter
: Linda Kauffman
CDPHE Mishelle Macias — co chair, Lead
' Jane Mitchell — co chair, Arsenic
Community Technical Advisor - Michael Kosnett, MD (CEASE)
ATSDR Chris Poulet
DHHA Paul Melinkovich, MD
PEHSU Mark Anderson, MD

Biomonitoring Subcommittee Tasks

1. Identify and select preferred biological media and test methods for arsenic and lead
biomonitoring. Complete

2. Recommend preferred methodologies for biological sample collection. Complete

3. Develop a quality assurance/quality control plan for biomonitoring program.

4. Identify and evaluate suitable laboratory protocols and assist with selection of acceptable
analytical laboratories with a demonstrated ability to meet program data quality requirements.
Complete

5. Develop required consent agreements to provide informed consent for community members
considering participation in biomonitoring program. Complete

6. Coordinate with DHHA to address HIPPA concerns with blood lead biomonitoring activities
and to provide required data confidentiality. Complete

7. Develop mechanisms to ensure the medical confidentiality of biomonitoring information.
Complete

8. Ensure that appropriate state IRB reviews are conducted, if required, and coordinate with
DHHA to determine need for COMIRB review. Complete

9. Interface with the community outreach and health education planning process as needed.
Complete

10. Develop evaluation and reporting mechanisms, and schedule for biomonitoring issues, as
requested by the steering committee. Ongoing

11. Report to the Steering Committee on progress, status, and issues requiring resolution.
Ongoing

September Activities and Tasks

There were 12 clinics and one home testing done. From these clinics 192 children, 12 pregnant
adults, and two adults were screened for lead. Forty children were screened for urinary arsenic
and 16 were screened for arsenic in hair. Results through 9/20/05 show 2 children and 1 adult who
are elevated for lead. One child with a previous elevated hair arsenic test was retested at a
September clinic. No other elevated arsenic tests have been reported, although several test results
are still pending from the laboratory in Quebec. Home testing was provided to one family living at
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a home with a soil arsenic concentration above 400 ppm. Test results are pending.
A breakdown of the clinics and number of children tested is attached.

Three debriefing meetings were held in September.

October Activities and Tasks

One clinic and one debriefing meeting will be held in October. No other clinics or debriefing
meetings are scheduled for October.

Subcommittee co-chairs will attend an interagency biomonitoring process review meeting at the
end of October.

Future Activities and Tasks

Continue work on evaluation measures.
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VB/1-70 Community Health Program
Biomonitoring Subcommittee Report

10/10/2005
. . Number of | Number of | Number of | Number of |

Date | Neighborhood Location Families | Children/Lead | Pregnant W | _Adults
11/29/2004 Clayton Barrett Elementary 11 20 1 0
12/1/2004 Cole Mitchell Elementary 3 9 0 0
12/13/2004 Swansea Swansea Elementary 27 49 0 0
5/24/2005 Clayton Family Futures 13 16 0 0
6/1/2005| Curtis Park King Trimble 12 19 1 1
6/14/2005 Swansea Swansea Rec Center 1 2 0 0
6/21/2005 Elyria Annunciation 19 31 1 0
6/28/2005 Cole El Centro Tu Teatro 3 4 1 0
7/6/2005| Curtis Park King Trimble 5 11 1 0
7/19/2005} Cole Northeast Montessori 22 24 0 0
7/19/2005] Swansea Swansea Rec Center 8 15 1 0
7/20/2005 Cole Epworth Church 3 4 0 1
7/23/2005 Clayton Mt. Calvary/Cop Shop 9 12 1 0
8/3/2005{ Curtis Park King Trimble 10 14 3 0
8/10/2005 Clayton Macedonia 5 11 0 0
8/17/2005 Swansea Swansea Rec Center 11 16 0 0
8/19/2005 Cole Teresa's Home 3 6 0 0
8/24/2005 Cole Annunciation 12 20 1 0
8/26/2005 Outside Manual High School 1 1 0 0
8/27/2005 Clayton City of Nairobi Park 12 18 0 1
9/1/2005 Outside Manual High School 12 17 1 1
9/3/2005| Curtis Park King Trimble 12 18 3 1
9/6/2005 Clayton Family Futures 15 18 1 0
9/7/2005{ Curtis Park King Trimble 4 7 1 0
9/13/2005 Clayton Macedonia 3 6 0 0
9/14/2005 Swansea Swansea Rec Center 9 11 0 0
9/17/2005 Outside Blair Caldwell Library 4 7 1 0
9/20/2005 Elyria Johnson Rec Center 13 27 1 0
9/21/2005 Cole St. Martin's Plaza 12 16 3 0
9/23/2005 Home 1 3 0 0
9/27/2005 Cole Mitchell Elementary 19 28 1 0
9/28/2005 Elyria El Centro Tu Teatro 5 9 0 0
9/29/2005 Outside Barrett Elementary 14 25 0 0
10/1/2005 Cole Odom Memorial Church 7 8 1 0
' Totals 320 502 24 5

Biomonitoring Summary Sept 2005.doc



VB/1-70 Community Health Program
September 2005 Status Report
Subcommittee Report

Health Education and Community Outreach Subcommittee

US EPA Region VIII Patricia Courtney — adjunct member
DEH Jay Salas

Beverly Tafoya-Dominguez — chair
DHHA Marti Potter — adjunct member
ATSDR Chris Poulet — adjunct member
Community Gloria Shearer, Anthony Thomas

Health Education and Community Outreach Subcommittee Tasks

1. Develop plans for outreach and program recruitment methods. Complete, with ongoing
evaluation.

2. Work with communities to identify preferred testing locations, to develop preferred program
advertisement methods, and to define recruitment strategies to help maximize program
participation. Complete, with ongoing evaluation and revision as needed.

3. Develop materials for use during education and outreach activities. Complete, with ongoing

revisions and development as identified (see #6)

Develop distribution plans for outreach and educational materials. Ongoing

Develop evaluation and reporting mechanisms for education and outreach activities and the

identification of program revisions. Ongoing, within CHP program development activities

6. Develop a plan for on-going communication and feedback from the community regarding
health education and outreach materials, as needed. Complete, with ongoing evaluation.

7. Report to the Steering Committee on progress, status, and issues requiring resolution. Ongoing

o B

September Activities and Tasks

Developed newsletter article for Cole and Clayton. Revised outreach materials to include new
clinics. Committee members voiced approval of promotoras scheduling clinics by appointment in
their homes, or local agencies on the weekends. The members reviewed the results letters sent by
DHHA and suggested extensive changes. The group members reviewed the jewelry document,
but did not think it meets the needs of the community members, so it is being revised. The fact
sheet with blood lead testing results review was tabled, because the results are discussed in the
result letters being sent by DHHA. Community members offered to touch base with the
elementary school principals at local schools to prepare the way for a request to carry out lead
poisoning prevention sessions in area elementary schools for ECE and Kindergartners.

September Activities and Tasks

Review newly developed and/or revised materials; print for distribution by the CHW’s and
program staff. Continue document modification and development as requested or as deemed
necessary. Gather data about biomonitoring results and schedule a 2005 clinic process and
outreach review and preliminary 2006 outreach strategy session in October. Contact schools set
up class room visits to carry out lead poisoning prevention curriculum.
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Future Activities and Tasks

Work with the VB/I-70 administrative staff, CHWs and biomonitoring staff to develop a master

outreach plan for next year and possibly the following year.
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VB/I-70 Community Health Program
September 2005 Status Report
Small Grants and Community Funds Report

Small Grants (August — September)
Number of Small Grants Proposals Received: 2
Number of Small Grants Awarded: 2
Cumulative Total Award Amount: $3750.00
Grant Award Project/Activity Descriptions:

¢ A total of $1250.00 was awarded to the Odom Memorial Drug Bust Feeding
Ministry for the purpose of providing facilities and supplies to host a
biomonitoring clinic at the outdoor Fall Harvest Festival on 10/01/2005.

0 A total of $2500.00 was awarded to Beverly Lumumba, Ph.D. for
professional services to develop a VB/I-70 neighborhood focused cultural
diversity workshop. The workshop will incorporate the canvassing
experiences of the VB/I-70 CHP Community Health Workers as they relate to
multicultural strengths and barriers in a diverse neighborhood community.

Community Funds Report (June — September)
Total Funds Dispersed: $1916.00
Activity Descriptions:

¢ A total of $720 was dispersed through Tonya Hope to Cole neighborhood
youth for the distribution of flyers prior to each of seven biomonitoring
clinics.

0 A total of $750 dollars was dispersed through the Cross Community Coalition
to youth for distribution of flyers prior to each of five clinics neighborhood
clinics.

¢ A total of $306.00 was dispersed through Sandy Douglas to Cole youth for
the distribution of flyers prior to each of two biomonitoring clinics.

0 A total of $140 was dispersed to the Cole Neighborhood Organizing Alliance
to cover the printing costs of a full-page informational article on VB/I-70 lead
and arsenic issues in the Cole Neighbor to Neighbor Newsletter.
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